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Project Description:

This project is for the modification of 8 RS-50 VLF carrier current
transceiver prototypes and the subsequent production of 26 units. Two
additional prototype transceivers will be modified to meet an FI/D re-
quirement. This modification consists of providing a 20 kc/s bandwidth.
The units now have a U kec/s bandwidth.

Contractual Information:

a. Initial Cost: _ Change in Scope: 25X1A1a

élg Decrease $ T,720.00
2) 1Increase 11,71k,00
b. Request for Procurement Action: 25 March 1965

Request for Change of Scope: 21 June 1965
c. Initiation Date: 12 May 1965
d. Completion Date: 30 March 1966
e. Deliverable Items: El) Ten Modified Prototypes

2) Twenty-six Production Models

Date of Meeting: 30 September 1965

Persons Attending:
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_ 25x1A5a1

- 6. Contractor's Performance. . .

.




S JECT: Inspection Report No. 3 - Rs-50 witn [
I

Te

25X1A5a1

Distribution:

- 25X1A9a oc-E/ReD- =P/ - v

Approved For Release 2001/08/02 *C

R

(-

Contractor's Performance:

a. On schedule and expected to remain so:

b. Within obligated funds and expected to remain so:
c. Satisfactory technical progress:

Yes

Project Status:

being modified to meet the FI/D requirement.

Yes
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Yes

as delivered 8 remodeled RS-50 transceivers with instruction
manuals in partial fulfillment of item 1 under the subject contract.
All that remains to be delivered under item 1 are the two transceivers
indicated that

he had to reject the SSB filters that were purc

and must await delivery of more adequate filters.
receipt of the filters the units can be finished in a short time.

hased for the FI/D units
He stated that upon

I reviewed final plans and drawings for the 26 production model
RS-50's (to be produced under item 2) and found them satisfactory.
production models should provide a significant advantage operationally

over the remodeled service test models of item 1.

-

The

is await-

ing bids on component parts from various prospective suppliers and at
such time that suppliers are determined, production will start.

first delivery is expected in January.
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R&D Subject File
Engineering Section, CB/PD/OL

R&D Lab
0C-08
0C-E/ESB

_Monthly (2)

EP Chrono

(15 October': 1965)

/I

Approved For Release 2001/08/02 : CIA2RDP78-02820A001100050013-0

The

The nomenclature will be RS-50A,
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